
ROCKY FLATS ENVIRONMENTAL TECHNOLOGY SITE 
REGULATORYCONTACTRECORD 

Daterrime: 9/22/03 - 1500 hrs 

Site Contact(s): M Lesinslu - (ML-018) 
Phone: (303) 966-3509 

Regulatory Contact: Damd Kruchek, CDPHE 
Phone: (303) 692-3328 

Agency: CDPHE 

Purpose of Contact: Budding 866 Demolit1on/865 Slab 

Meeting Attendance 

D Kruchek, CDPHE M Lesinsh, FUSS Bnan Corb, ECC 
Gwynn Aldnch, Rad Engineerrng 

Discussion 
On Thursday afternoon, September 18,2003, discussions between David Kruchek, 
CDPHE, Bnan Corb, Gwynn Aldnch and Mark Lesmsh, KH B865 Project Manager, 
concerning B866 demo and B865 slab disposihon yielded the follomng conclusions 

B865 Slab 
1 The current status of the slab mth areas of instacote tom and removed has shown no 

removable contammaoon from Be or DU Therefore, refixing exposed areas with 
CC Fix is no longer requred on the slab 
Remaming budding debns on the slab wdl be consohdated on the Extrussion Press 
Pit, and a tarp placed over the pile Loose instacote pieces m11 be segregated and 
placed in a waste connex 
The pile of debns will be handled with the slab waste and dealt wth as Low Level 
Waste (LLW) 
When demo of the slab proceeds, only high fixed contmnaaon locaaons wll 
requrre saw cuttmg 
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B866 Demo 
1 Since chrect surveys of the slab have shown fixed contmnahon only in the sump 

and a secbon in the N W  comer, only those areas will be saw cut for removal 
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2 As long as PDS results support the Pre-PDS surveys indxatmg that no Rad, (loose 
or fixed) exists on the walls and ceiling and that no Be is found, fixatwe will not be 
used other then on the slab and pit The walls and ceiling wll go as sanitary waste 
The slab (except the sump) will go as LLW due to mulbple pant layers and the N W  
corner fixed contarmnat;lon 
The sump will go as wxed waste to EnviroCare 
PotenQal underslab contammaQon will be sampled for dunng the removal process 
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Contact Record Prepared By: Mark Lesinslu 

Required Distribution 
P Amold, K-H 
C Deck, K-H 
R DiSalvo,RFFO 
C Gfibreath,K-H 
S Gunderson, CDPHE 

L Kdpatnck, K-H 
J Legare,RFFO 

T HopW,K-H 

Additional Distribution 
R Leitner, IC-H M Lesmslu,K-H 

S Nesta, K-H D KruchekCDPHE 
K. North, K-H S Tower,RFFO 
W Prymak,DOE J Hmdman,CDPHE 
T Rehder, USEPA K. Wiemelt, K-H 
D Shelton, K-H E Bryson,RFFO 

K. Myers, ENERGX 
D Parsons, D&DSC 
B Corb,ECC 
G Aldrrch, PM Tech 

J Mead, K-H F GIbbS,K-H 
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